

**CRS Activity 510**  
**Annual Progress Report on Implementation of Credited Plan**  
**Regional Floodplain Management Plan**

Name of Community: Carson City, Nevada – Independent City

Date this Annual Progress Report was prepared: September 27, 2022

Name of Plan: Carson River Watershed Floodplain Management Plan 2018

Date of Adoption of Plan: December 6, 2018

5 Year CRS Expiration Date: Last CAV year 2018, next CAV year 2023

1. How can a copy of the credited Plan be obtained: [2018-10-18-RFMP-Bd-Approved-Final.pdf \(cwsd.org\)](#)
2. Describe how ***the annual progress report*** (not the credited Plan) was prepared and how it was submitted to the governing body, released to the media, and made available to the public: The annual report is compiled by the Carson Water Subconservancy District. The report is sent by blind email to the Mayor, Board of Supervisors, City Officials, local newspaper, and a paper copy to the Carson City Public Library.
3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year: See annual report Carson River Watershed - Regional Floodplain Management Plan (Period of July 1, 2021 to June 30, 2022) as far as outreach and non-structural mitigation. Also see attached Appendix E sheet for Carson City on 21 potential Mitigation projects.
4. Discuss why any objectives were not reached or why implementation is behind schedule: Mitigation projects are funding dependent. Some high priority projects are still in progress while others have been completed. See attached list
5. What are the recommendations for new projects or revised recommendations? Continue to complete the current list and add new mitigation projects that are recommended through studies that are in progress.

Projects listed from Appendix E - Carson River Watershed Floodplain Management Plan 2018

No	Project	Status as of Sept 2022
1	Goni Wash Area Drainage Master Plan (ADMP), drainage system improvements, maintenance costs	Completed, Accepted March 2020, Part of North Carson ADP, Submitted three projects for FEMA BRIC grants (Sutro Scoping, Maxwell Basin and Goni Tiered Basins). The Sutro Scoping Project was funded.
2	King Street drainage/flood protection improvements and maintenance costs	Included in 2022 CIP
3	Kings Canyon Area Drainage Master Plan (ADMP) and flood control facility	Completed, Accepted July 2021 as part of West Carson ADP, looking for grant funding.
4	South Carson Street storm drain system improvements	Completed 2020
5	South Carson Street/South Curry Street storm drain system improvements	Completed 2020
6	Voltaire Canyon Channel and Drainage system improvements	Included in 2027 CIP, a portion on Appion Way has been funding by the Carson City Redevelopment Authority Citizens Committee (RACC).
7	Voltaire Canyon Floodplain Restudy/Remapping	Completed, LOMR effective 11/29/21
8	Ash Canyon Area Drainage Master Plan (ADMP) and flood control facility and maintenance costs	Completed, accepted July 2021 as part of West Carson ADP
9	Carson River Channel Clearing and	On-going when needed

	Snagging - Flood Protection	
10	Clear Creek Floodplain Restudy and Remapping	In process
11	Eagle Valley Golf Course A&B Area Drainage Master Plan (ADMP) and drainage system improvements	Completed, Accepted March 2020
12	Eagle Valley Golf Course basin and piping improvements	Included in 2021 CIP, delayed pending funding.
13	Goni Wash Sediment and Detention basins and maintenance costs	Same as #1.
14	Areas Between Goni Wash & Eagle Valley Creek Area Drainage Master Plan	Completed, Accepted March 2020 as part of North Carson ADP.
15	H&I Tributary ADMP and subsequent sediment transport/flood mitigation projects/cost	Portions completed with S Carson St Project. Continue to coordinate with Train Museum
16	New Empire Drainage System Improvement	Scheduled for 2026 CIP
17	Prison Hill Area Drainage Master Plan, restudy and remapping, flood control facility	In process, part of Southeast Carson ADP.
18	East Silver Saddle Ranch and Sierra Vista Lane drainage improvements; Pinion Hills from Deer Run Bridge south to City boundary - Study	In process, part of East Carson ADP.
19	Forest Legacy Project Old Woods Ranch/Schulz Invt. Cons. Easements Project	On-going for many years, continue to work with family
20	Golden Eagle Lane (Flood Protection, Rehabilitation / Stabilization)	Portions in progress, portions included in Southeast Carson ADP.
21	Saliman and Carson High drainage system improvements	Portions completed by Blackstone Subdivision